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Job# 1901267

CD # Description Owner CO# Ref #

Approved

Submitted, Work 
Started

Submitted Work 
Not Started

Not Yet 
Submitted, Work 

Started

Not Yet
Submitted, Work Not 

Started
Pricing Only

Rejected / 
Void

PCI

Original Budget Contingency Amount 92,816 000

Alternate Fiber Backbone Per RFI     #003 Respons 0000001 3 (18,150) 00002

 Medium Voltage Credit Per RFI #004 Response 0000001 2 4,600 00003

Premium Time Gas Meter Concrete  0000002 Pour 0000002 3 (2,549) 00006

 Additional Gas Valves per North Shore Gas 0000003 6 (7,852) 00007

 ASI #002 - Added Shunt Trip Breaker to Knox Box Shutoff Switch 0000003 5 (3,175) 00010

 Added Geotextile Fabric to Temporary Parking Lot 0000003 4 (7,204) 00011

 Adding Phone Line to the Gas Meter 0000003 6 (2,110) 00012

Essex Water Main Disconnects 0000006 3 0 00013

 Excavate South Side of Gas Pad to Extend Further From the Transformers 0000003 6 (1,174) 00018

 Private Underground Locate for the 4KV Site 0000003 1 (775) 00022

 Temporary Power for Jobsite Trailers 0000003 8 (5,345) 00026

 Locating Service for the Temporary Parking Lot 0000003 1 (257) 00027

 Custom-Built Panel in Lieu of Siemens Panelboards 0000003 11 (4,580) 00028

Bid Period 2 Contracts 0000004 3 1,087,938 00030

Bid Period 2 - Allowance Return 3 0 00031

 General Requirements Upload (BOE #2 Approval) 0000004 3 92,612 00032

Demolition Contract Correction 0000005 3 19,729 00040

Revised Geotechnical Report 4 0* 00041

BP3 Documents to BP2 Bidders 0000010 6 0 00042

IFC Documents 0000010 4 (5,891) 00043

Generator Gas Line Diagnosis and    0000010 Repairs 0000010 4 (6,578) 00046

Bid Period 3a Contracts 0000007 3 1,579,392 00047

Bid Period 3b Contracts 0000007 3 281,119 00048

ASI 003 - Struct. Steel Clarifications 5 0 00051

Salvage (4) Rooftop Precast Finial 3 (10,000) 00053

Door 2305A Fire Rating (RFI #035)  0000009 0000009 4 0 00055

BP 3 Accepted Alternates                 0000007 0000007 3 (23,790) 00057

Contingency Return 0* 00058

T1 Truss Elevation Change (Level 2  0000009 Gym Floor) 0000009 5 0 00061

3" insulation ILO 1.5" at foundation    0000009 walls 0000009 7 (26,889) 00062

Replace CIP bump out at Truss         0000010 Ends w Masonry (RFI 39) 0000010 5 (23,597) 00063

T1 Truss Bearing Point @ West End  0000010 (RFI #033) 0000010 5 0 00065

GGG Grounds Garage Reallocation           0000010 0000010 1 0 00066

Grounds Garage Bollard to Precast   0000011 Connection (RFI #43) 0000011 5 (950) 00067

RFI #48 - Waterproofing at Elevator  0000010 Pit Interior 0000010 7 (5,504) 00068

Temp Utility Cut & Cap at Essex for  0000014 ERS 0000014 5 -4722 00071

RFI 058 - AVB Substitution per RFI   0000008 58 0000008 4 (22,297) 00072

RFI #47 & #136 - CIP Patching at      0000010 Boiler House Foundation 0000010 1 (19,460) 00075

G108 Added Steel & Temp Shoring   0000009 (RFI-068) 0000009 1 (72,121) 00076

HVAC T&B Credit                             0000008 0000008 3 31,000 00077

Abatement Conflicts G207                0000017 0000017 1 0* 00078

CR - Contingency Correction - OCO  0000010 002, 003, 006 0000010 7 (95,410) 00081

Structural Steel Prime Painting 4 (85,000) 00082

CPR-006 - Grounds Garage              0000013  Modifications (Elevator Coordination) 0000013 5 (24,988) 00083

CPR-007 - Plan Review                     0000013 Modifications 0000013 6 (58,354) 00084

ASI #004 - Corrected Arch & Struct   0000011 Grid Lines 0000011 4 (9,914) 00085

General Liability Gap Coverage        0000013 0000013 7 (83,915) 10001

BIM/MEP Coordination                     0000013 0000013 7 (65,880) 10002

LEED Coordination 0000013 7 (72,054) 10003

Architect Trailer 0000013 7 (10,105) 10004

Added Project Engineer Time 0000013 8 (29,050) 10005

RFI 102 - Added EF & Louvers at LL Mech & Storage 0000012 4 (9,666) 50001

RFI 106 - Duct Lagging 0000010 4 (23,763) 50002

RFI #131 - Brick Ledge Mods due to0000013  Existing Conditions at North Foundation 0000013 1 (9,274) 50004

RFI 94 - Modified Frames & Doors    0000010 @ 3033A & 3033B 0000010 10 0 50005

VB/Badminton Posts Manufacturer    0000014 Change 0000014 3 -23802 50006

New Trier East Side Academic & Athletic 
New Trier D203

Contingency Disbursement Status Log



 CPR-009 - RFI #112, 117, 126 & #132 - Added Ejector Pits 0000013 4 (54,800) 50007

Berger OT - Sat 3.12.22 3 (1,719) 50008

 Column Encasement Demo, Concrete Credit 2 2,688 50010

RFI 139 - Fire Shutter Motor Specs  0000009 0000009 10 0 50011

 Berger East Foundation Form Site Prep 8 (4,720) 50013

Electrical Demo - Existing Athletic     0000010 Offices G007 0000010 5 (963) 50014

CPR-008 - Grounds Garage Misc.     0000011 Revisions 0000011 4 0 50015

 Steel Engineering - Shift Steel Above Existing Space (as-built conditions) 4 (57,489) 50016

 CPR #16(&RFI #178) Structural Steel - A-Line coordination 0000013 5 (31,764) 50017

CPR-010 - Electrical Revisions 0000012 4 (16,535) 50018

CPR-011 - AV Revisions 3 44,117 50019

 Foundation Corrections at Line 8 and 6 0000010 4 (12,262) 50020

Berger - Contaminated Soil Haul Off 0000010 0000010 10 0 50022

RFI -061 - Light Fixture Clarification 4 0 50023

 RFI-159 - G15 Foundation Wall Unforeseen (add Demo) 0000010 1 (17,153) 50024

Abandoned Duct Demo @ Basement 0000010 7 (2,856) 50025

CPR-012 - Lighting Modifications 0000013 4 (28,196) 50026

CPR-013 - Glycol Modifications to     0000014 Mechanical System 0000014 4 -71427 50027

 CPR-014 - Grounds Garage Modifications 0000012 4 (2,574) 50028

RFI 195 - Added Drain Tile @ Boiler  0000012 House Foundation 0000012 7 0 50029

RFI 148 -  Changed Semi Recessed  0000010 Cabinet Unit Heaters 0000010 10 0 50035

 Added tie plates T4 Trusses (Submittal) 4 0 50037

 Added Gyp due to BIM Coord & RFI's 4 (4,900) 50038

Chicago Steel Ramp Mods 5 0 50039

Weight Room Storage Walls 0000011 3 (10,030) 50041

Window Submittal Revisions 0000014 4 -10439 50042

Storm Trap Base Slab 4 (125,000) 50043

CPR #015 - Added VAV Boxes 4 (36,918) 50044

 RFI #138 - Folding Partition Support Steel Details 5 0 50045

 RFI #098 - Elev #01 Sanitary & Drain CREDIT 5 6,787 50047

Column Line L - Truss Layout 4 0 50048

 RFI #225 - Alt. Steel Column  Anchors @ Existing Lvl 2 Slab **8/12 - PCI VOIDED OUT - COMBINED WITH PCI 50054** 1 (3,000) 50049

 RFI 222 - Boiler Riser Insulation Credit - 2,500 50050

RFI #214 - Beam Penetration @ Lvl  0000012 3 NW corner 0000012 5 0 50051

 CPR #017 - Theatrical Lighting Mods 0000013 4 (6,865) 50052

 CPR #020 & RFI 205 - Added Masonry Screen wall 4 (27,244) 50053

 RFI #221 - Anchoring Issues at Lvl 2 Existing Slab 1 0 50054

Additional Demo atGA.1 Line (for steel) 1 (4,000) 50056

 RFI #097 - Coiling Door Framing Mods 5 (8,378) 50057

 Added Xypex at Grounds Garage Elevator Pit 0000013 7 (4,405) 50058

Roller Shade Material Mods 0000013 5 (3,118) 50059

 CPR #021 - Level 2 Canyon Floor Opening Mods 0000014 10 0* 50060

RFI #247 - Level 3 Beam Relocation0000017 0000017 1 0* 50061

 CPR #024 - Baseboard Heater Revisions 0000013 7 4,204 50062

Structural Steel Re-Detailing Costs 5 0 50065

RFI 264 - Elevator #01 Hoist Beam  0000013 0000013 5 0 50066

 CPR #022 East Elevation Brick Ledge Mods 0000013 4 (10,676) 50067

 Existing Foundation Wall Prep for Damp Proofing 0000013 1 -1232 50070

 RFI 248 - Beam Penetration G1 Low Roof Framing 0000013 5 0 50071

Contaminated Soils 0000012 10 0 50072

 ASI #006 - Doors/Frames/Hardware Clarifications 4 0 50074

CPR #018 LL Laundry Area Mods 4 (100,402) 50075

 CPR #019 (RFI 86 & 186) Added Int. Clearstory Stud, Gyp, & Plywood 4 (20,196) 50076

 RFI 274 - Existing Manhole Investigation Work 0000019 1 -9147 50078

 CPR #029 - Balcony Railing Modifications 0000013 4 (1,736) 50079

 Schluter Trim (Weight Rm and Cardio Rm) 0000017 3 -9169 50080

CPR 023 - Cardio Classroom 3-301  0000017 Ceiling & Folding Glass Revisions 0000017 5 -14652 50081

RFI 245 - Added Expansion Joints 4 (5,000) 50082

GGG - Precast Bearing Angles 5 (5,054) 50083

Door Opening 0203B Added in IFC 4 0 50084

 CPR-025 - RFI 266 - Grounds Garage Light Pole Relo 0000013 5 (3,969) 50086

RFI #277 - Added Angle @ Fractured Beam Pocket 1 0 50087

 RFI 284 Added Deck Support at L1 Seq 5 Area 4 (9,484) 50088

RFI #286 - Power at Area of Rescue  0000016 Sign (AOR-S) - Grounds Garage 0000016 4 -1709 50089

 CPR 28 (RFI 253) - Added Veneer on Existing Building at NW Corner 4 (49,448) 50090



 Geofoam Topping Material Revisions 0000017 7 -85949 50095

RFI 175 Floor Box Revisions 4 0 50096

 CPR #32 LVL 3 RTU Supply Duct- Steel Clash 0000017 5 0* 50097

 Added Spray Foam Insulation @ Soffits 5 (33,026) 50099

RFI #286 - Power at Area of Rescue0000014 Sign (AOR-S) 0000014 4 0* 50100

 CPR #30 - Connecting Vestibule Ext. Details near GA/G12 4 (23,365) 50101

CPR 27 - LL G007 office Finishes 4 (12,830) 50102

 RFI 302 - Masonry Dowels at S & W 2nd & 3rd Floor 4 (3,000) 50103

 CPR #35 (RFI 290) Level 2 & 3 decks at Existing Windows 0000014 1 -15537 50104

ASI #011 (RFI 293) Mech Chase @  0000013 Level 1 Corridor 1-102 0000013 5 0 50105

Basketball Height Adjusters              0000013 0000013 3 (11,895) 50106

RFI 301 - Existing AVB @ Existing    0000016 Structure near Grounds Garage 0000016 1 -484 50108

 CPR #34 Building Skin Review Mods 4 (142,303) 50109

 ASI-012 - (RFI 296) Level 1 & 2 G15 CMU Wall Revisions 0000017 1 -18933 50110

 RFI 305 - Lvl 1 & 2 Decking Infill @ -G1 Line 4 (6,713) 50111

 ASI #15 (RFI 249) North Tower Ceiling Revisions 0000017 5 0* 50112

 ASI #10 Lvl 2 & 3 Floor Box Revisions (RFI 152) 4 0 50113

 RFI 275 - Competition Gym Light Fixture Revisions 4 3,937 50114

(RFI 282) Added VAV's @ Level 3 Corridor 0000017 5 0* 50116

 ASI #16 Level 3 Cardio Room MEP Chase Revisions (RFI 276) 4 0 50117

 Intumescent @ SFP locations @ Main Gym Transfer Trusses 4 (5,000) 50118

 CPR 31 - AV Mods due to Scoreboard Revisions 4 0 50119

 ASI #017 - Grounds Garage Building Skin Review Revisions 4 (769) 50121

 Missing Decking/Pour Stop at Climbing Wall & Deck CL 13.1  - Deck/Pour Stop Details 4 (2,500) 50122

 ASI 14 (RFI 304) Lvl 2 & 3 GA.1- G13 Corridor Revisions 4 (2,824) 50123

 ASI #19 - Roof Expansion Joint Clarifications (RFI 307) 4 0 50124

CPR #026 - Added Roof Drains 4 (26,212) 50125

 RFI #308 - Fire Rating at Level 2 & 3 Head of Wall 4 (5,000) 50126

 Light Fixture (P04A & P04B) Clarification 0000017 7 0* 50127

 ASI-006 - Fire Rated Frames and Glazing 4 (52,786) 50128

Stainless Security Bollards 0000017 9 -10425 50129

Added Lintel at LL Grounds Garage  0000019                                                                     4 Elevator Opening 0000019 4 -3531 50130

Roof Hatch Relocation 0000014 3 0* 50131

 ASI #021 - RFI 309 - Additional Steel at GA.1 Wall Shaft Opening 5 0 50132

 L1 Locker Room Demo, Repairs, & (RFI 321) Added Soffits for Duct Drops 5 (15,000) 50133

 RFI 320 - Roofing Expansion Joint Credit 4 2,500 50134

 Clearstory Window Head & Sill Blocking Adds & CFMF Mods for Struc Steel 4 (17,814) 50135

Sump Pump Temp Power 5 (1,214) 50136

 CPR #41 (RFI 327) Added Furred Wall at Level 3 Classrooms 4 0 50137

ASI #20 - L2 Canyon Diffuser-Light  0000017 Fixture Clarifications (RFI 240) 0000017 5 0* 50138

 Boiler Exhaust Flue Routing Markup.pdf 5 (23,000) 50140

RFI 224 - Toilet Accessory Mods 4 0 50141

 CPR 038 - Security Door Revisions.pdf 4 (52,769) 50142

CPR 16 - Level 1 Lintel Revisions 4 (16,506) 50143

 CPR #40 - Cardio Room 3-300 Equipment Power Feed Clarifications (RFI 174) 4 0 50144

Interstitial Space Duct Insulation        0000014 Change 0000014 7 0* 50145

Lower Level Undercuts                     0000017 0000017 10 0* 50146

 RFI 154 - Weight Room (Lvl 3) Wire Mesh Guardrail Mods 4 0 50147

 RFI #326 & 354 - Steel & Masonry Adjustments at Field House SE Corner (Lvl 3 & Roof) 4 (9,061) 50148

 CPR 42 - Grounds Garage Opening G001 Revisions 4 0 50149

 ASI #23 (RFI #322) - IDF Room 2- 310 Opening Relo 5 0 50150

Added Roof Pads 3 0 50151

 RFI 344 - Elec Room 2-200 & 3-200 Fire Rated Walls 4 (906) 50153

DAS System Rough In 3 0 50154

 RFI 348 - Added Roof Drain @ Skylight 4 (10,000) 50155

 RFI 339 Added MC10 Support Above East Windows 4 (5,000) 50156

 RFI 350 - Steel Angle @ North Academic Roof Edge 5 (4,616) 50158

 RFI 364 -  AVB Tie In @ Exising Structure 4 0 50159

 CPR 36 - Storage 2-302 Wall Type & Door Changes 4 (28,013) 50160

CPR 33 - Added Drinking Fountains 4 (32,037) 50161

 ASI #22 (RFI 325) Bathroom 2203 & 2206 Mods for HVAC Exhaust Routing 5 40 50162

RFI 332 - Support Angle @ Coping Stone 4 (48,830) 50163

 RFI 353 - Added CMU Anchors at S Roof Edge Angle 4 (7,673) 50164

 RFI 343 - CMU Flashing at 3L Deck (SW Corner) 4 (1,500) 50165

 Contaminated Soil Removal (Ramp Removal) 10 0 50166



 RFI 352 - Long Jump Pit Footing Revisions 4 0 50167

Corridor 0-209B Ramp Mods 5 0 50168

 CPR 39 - Exterior Cast stone Knee Wall Revisoins 4 (31,081) 50169

 RFI 361 - Elev #01 Machine Room Lid (below shaft) 4 0 50170

 RFI 363 - W5 Window Elevation Rework 4 (8,000) 50171

 RFI 362 - GG Steel Mods @ Elevator Shaft 5 (3,273) 50172

Sanitary Napkin (Furnish Only) 4 (2,139) 50173

 ASI 25 - Jamb Blocking @ South Vestibule Entrance 4 (976) 50174

 RFI #366 - Supplementary Steel at Lvl 3 Deck Duct Openings 4 (14,000) 50175

 CPR 45 (RFI 342) Competition Gym Louver Mods 4 (3,000) 50176

Lower Level Water Supply Manifold 5 (1,500) 50181

 LL Sawcutting @ New Ramps & Corridors 4 (16,919) 50182

 Lintel Installation at Grounds Garage 5 (1,497) 50183

 RFI 96 - Deck Support Along CL 1 and 14 4 (26,090) 50184

 Additional Outdoor Trash Receptacles 3 (1,500) 50185

CPR 44 - Civil Revisions 4 (5,000) 50186

Cement Surcharge 11 (20,000) 50187

 ASI #26 - W1 & W5 Window Revisions 4 (17,500) 50188

NW Curtain Wall Blocking 4 (5,000) 50189

CPR 43 - Light Fixture Clarifications 4 -5000 50190

ASI 28 (RFI 364) AVB at West Elevation 4 (7,500) 50191

Posted Total 2,220,812

Unposted Total (279,926) (267,825) (19,518) (154,539) (609,667) 0 (204,116)

Total Grand Total 1,940,886 (267,825) (19,518) (154,539) (609,667) 0 (204,116)



New Trier East Side Academic Athletic

Allowance Usage Log

New Trier Allowances

Dem
olition

Excavation 

Cast In Place Concrete

Structural Steel

Roofing

Elevators

Site U
tilities

M
isc. O

rnam
ental M

etal

M
asonry 

Carpentry/GT         $50k Door 

Hardw
are, $75k GT

Fireproofing

Dryw
all

Ceram
ic Tile

Acoustical Ceiling

Paint

Fire Sprinkler

Plum
bing

HVAC

Electrical

PCI Description $50,000 $200,000 $40,000 $75,000 $50,000 $15,000 $200,000 $30,000 $35,000 $125,000 $15,000 $50,000 $150,000 $10,000 $15,000 $15,000 $100,000 $150,000 $125,000

55 Door 2305A Fire Rating 587$          

61 T1 Truss Elevation Change 6,885$      

78 Abatement G207 12,982$             

50005 Modify Door Frames 3033A & B 1,487$       

50011 Fire Shutter Motor Specs 878$            

50016 Steel Detailing, Shift Steel Above Exisiting Area 13,551$   

50022 Contaminated Soil Haul Off (Berger) 48,620$   

50035 Two CUH to Recessed Style 919$          

50029 Added Drain Tile @ Boiler House 5,905$    

50048 Column Line L Truss Layout 17,204$   

50051 RFI 214 - Beam Penetration 4,589$      

50072 Contamined Soil Haul Off (Berger) 23,460$   

50071 RFI 248 - Beam Penetration G1 2,920$      

50070 Existing Foundation Wall Prep 1,232$      

50066 RFI 264 - Elevator Hoist Beam 3,182$      

50065 Steel Re-Detailing Costs 7,198$      

50074 ASI-006  D/F/H Changes 35,290$    

50060 CPR-021 - Level 2 Canyon Floor Opening Mods 5,883$      

Crane Ramp 57,423$   

50131 Roof Hatch Relocation 5,475$      
50061 RFI 243 Level 3 Beam Relocation 5,581$         

50076 CPR 19 and CPR 34 15,034$      

50084 Door Opening 0203B 7,484$           

50087 RFI 277 - Fractured Beam Pocket 1,686$         

50097 CPR 32 - Lvl 3 RTU Duct - Steel Clash 16,508$       

50127 Light Fixture P04A and P04B 752$                

50100 RFI 286 - Power At AOR Sign 2,100$             

50112 ASI 15 - RFI 249 - N. Tower Ceiling Revisions 1,867$        

50113 ASI 10 - RFI 152 Lvl 2 & 3 Floor Box Revisions 793$           

50116 Added VAV Lvl 3 Corridor (RFI 282) 552$                

50117 ASI 16 - Lvl 3 Cardio Rm MEP Chase RFI 276 10,561$      

50124 ASI 19 - Roof Expansion Joint RFI 307 7,792$        1,158$        

50132 ASI 21 - RFI 309 - Additional Steel at Louver Opening 10,081$      8,208$          

50137 CPR 41 - Added Furred Drwayll at Lvl 3 Classrooms 19,235$      

50138 ASI 20 - L2 Canyon Diffuser Light Fixture Clash 1,352$        2,158$           (1,833)$           

50144 CPR 040 - Cardio Rm 3-300 Equip Power Feed (RFI 174) 6,159$             

50146 Lower Level Undercuts 35,581$       

50154 DAS Conduit and Cable Install 35,880$          

50159 AVB Substrate Corrections (Concrete) 15,000$      

50166 Contaminated Soils (ramp removal) 10,200$       

50167 Long Jump Pit Footing Conflict 7,199$         

Remaining Allowances 37,018$             24,716$   14,365$   1,542$     32,127$  15,000$  200,000$  21,792$   20,000$  80,152$    15,000$  -$        150,000$  10,000$  15,000$  15,000$  94,095$  146,923$  80,512$      

Allowance Used ($) 476,758$       

Allowance Used (%) 32.9%

Total Allowance 1,450,000$    

Total Allowance Remaining 973,242$       

ALLOWANCE SUMMARY

10/03/2022




